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CONTRACT DATA REQUIREMENTS
Introduction

The offeror shall propose the recommended contractual data required for delivery to the
Government in response to this RFP. The offeror shall prepare a Contract Data Requirements
List using DD Form 1423 format. In addition, the offeror shall identify all other data being made
available to the government and a proposed method of availability (such as via a data accession
list). The Government’s interest in subjects and/or types of data are reflected in the following
tables. This list is not intended to be all-inclusive.

Earned value, contract funding, schedule and cost data should be provided to the government
using electronic data interchange (EDI) in accordance with the American National Standards
Institute (ANSI) Accredited Standards Committee (ASC) X12 uniform standards. The
transaction set [839/806/196] will be used to exchange these data. Conform to the data format
requirements specified in the approved Federal Implementation Convention for this (these)
transaction set(s), version release 004010 of the ANSI ASC X12 standards.

All deliverable data shall be provided to the Government using an electronic format whenever
possible. Data on the data accession list should be made available to IPO personnel via an
internet-based data repository. The offeror shall provide data in contractor format unless required
by a specific data standard.
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Contract Data Requirements List

Item Title Date Specific Comments
1. Integrated Master Schedule
2. Technical Data Packages for major Use MIL-DTL-31000A as guidance.
demonstrations, simulations, and
architectures
3. Configuration Management Plan IBR Use DI-CMAN-80858A as guidance.
4. DOC Form 33, 34 and 35 for Awd + 6 mos
Transmitter, Receiver and Antenna
Characteristics
5. NTIA Stage 3 and Stage 4 Submittal Awd + 6 mos Provide compliance document for SPS Stage 2
(Certification of Spectrum Support DOC recommendations.
Form NTIA-44
6. ITU Advanced Publication Forms for Launch — 5 yrs
Radio Frequency Assignment Plan
7. Certification and Accreditation 1 year prior to Use DoDI 5200.40, DoD Information Technology Security
Document NPP launch Certification and Accreditation Process as the reference
8. Security Implementation Plan IBR
9. NPOESS System to External System Include interfaces to long term archives, NPP, field terminals,
Interface Control Documents. centrals, etc.; Government approval required
10. Facility Master Plan Preliminary draft | Plan shall identify facilities, describe essential characteristics

at Awd + 4 mos,
updated at CDR

and functional capabilities, assess the potential for their use,
and develop long-term strategies for continued support of
NPOESS through the use of supporting plans, schedules, and
studies. Supporting plans and studies are detailed documents,
which will include, but are not limited to: Identification of the
purpose and need for the proposed facilities and Description of
the Proposed Action and Alternatives for NEPA compliance
purposes. The deliverable must include physical and functional
descriptions of all new facilities and ground-based equipment
(including backup and alternative facilities) that would be
acquired, installed, or constructed for the NPOESS program
and the schedule for acquisition, installation, testing, and
operation. Maps, charts, and photographs showing the
locations of all fixed ground-based facilities must be included.
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Item Title Date Specific Comments
Format should be AutoCAD for figures with text in MS Word.

11. Facility Drawings Review construction drawings 90 days prior to construction.
Deliver “as built drawings” 30 days after completion using
electronic media.

12. | Test and Evaluation Program Plan(s) Use DI-NDTI-81284 as guidance. Government approval
required.

13. | Software Development Plan (SDP) Contractor format with content as specified by IEEE J-STD-
016-1995 is acceptable. Government approval of format and
content is required. A required SDP Annex is the Software
Capability Risk Mitigation Plan (SCRMP). SCRMP should
identify all software team members and assessed CMM level.
Should include plan for maintaining/improving CMM
capability of all Team Members for life of NPOESS.
Government approval required.

14. | Common Data Format Control Book Manual for users of NPOESS data (Centrals, field terminal

See Comments users, and archive users). Baseline draft required at NPP
Mission CDR (L-36 months). Update as required every 6
months with baseline version due 6 months prior to NPP
launch and 6 months prior to each NPOESS launch.
Government approval required.

15.

16. Operations and Maintenance Manuals 90 days prior to Provide manuals for both ground and on-orbit operations.

for NPP NPP Launch, Manuals should be delivered in CD Rom format.

17. Operations and Maintenance Manuals Draft 90 days Provide manuals for both ground and on-orbit operations.

for NPOESS prior to NPOESS | Updated as necessary for each NPOESS launch or system
launch upgrade. Manuals should be delivered in CD Rom format.
18. Data Accession List/Internal Data Monthly Use DI-MGMT-81453 as guidance.
(DAL)

19. | Contract Funds Status Report (CFSR) EOQ + 20CD Provided by Government. See attached

20. | Contractor Cost Data Summary Report | Top Level IMP Provided by Government. See attached
(CDSR) Form 1921 Events

21. | Functional Cost-Hour Report (FCHR), | Top Level IMP Provided by Government. See attached
DD Form 1921-1 Events

22. | Progress Curve Report (PCR), DD Form | Top Level IMP Provided by Government. See attached
1921-2 Events
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Item Title Date Specific Comments
23. | Contractor Performance Report Formats | EOM + 20 CD Provided by Government. See attached.
1-5, DD 2734
24, Environmental, Safety and Health Awd + 90 days Plan should address steps to comply with the following
Program Plan regulations as a minimum: AFI 63-1201, Environmental Safety
Suitability & Effectiveness Plan; NEPA, 40 CFR 1500-1508;
NOAA Administrative Order 216-6; AFI 32-7061,;
Environmental Review EO 12114; and AFI 32-7080. Use DI-
ENVR-81375 as guidance.
25. Training Plan IBRfor NPP Plan to provide training and develop course material to cover
NPP from L+0 to L+90 days.
26. | Training Materials 90 days after Contractor will provide training. Course material includes
exercising Option | instructor lesson plans, student guides, overhead, etc. for initial
(CLIN 2200) and follow-on sustainment training
217. Logistics Support Plan (CLIN 0200) Draft — award + Use DI-ILSS-80395 as guidance.
90 days, Final 45
days after ILS
Conference,
updates as
required.
28. | Thermal models of the CrIS and VIIRS | Jun 2004
Instruments
29. NASTRAN Finite Element Models of Jun 2004
the CrlS and VIIRS Instrument
30. Calibration/Validation Plan Draft at CDR, Government Approval Required
updates every 6
mos.
31. | Small Business Subcontracting Data Twice each Use DI-MGMT-80368/T as reference. Use Contractor format.
contract year Report total dollars subcontracted to large business and small

First report is to
be at 6 month
point and second
report to be for
full 12 months.

business. For small business dollars, further break down into
small disadvantaged business (SDB), women-owned small
business (WOSB), Historically Black Colleges and
Universities/Minority Institutions (HBCU/MI), HUBZone
small business, veteran-owned small business and service-
disabled veteran-owned small business. Show percentage of
current contract year total price that each dollar amount
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Item

Title

Date Specific

Comments

represents. Include, for comparison purposes, pertinent data
(dollars and goal percentages) from the contract's small
business subcontracting plan."”
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Data Accession List

Item Title Date Specific Comments
1. NPOESS System Specification
w/updates
2. NPOESS Sensor to Spacecraft
Interface Control Documents
3. NPOESS Segment to Segment
Interface Control Documents
4, Equipment Drawings
5. Parts Control Plan
6. NPOESS Space and Launch Support
Segment Specifications
7. NPOESS C3 and IDP Segment
Specifications (including NPP
requirements)
8. Flight Activation Operations Plan
9. Missile System Pre-Launch Safety 2006 Air Force Eastern/Western Region Regulation 127-1
Plan/Accident Risk Assessment Report
10. | Environmental Review Document 2004 EO 12114 NOAA Administrative order 216-6
11. | Environmental Due Diligence TBD Comprehensive Environmental Response, Compensation & Liability
Assessment Act (CERCLA) Sec. 120, DOC Real Property Management Manual,
AFI1 32-7066
12. | NPOESS Spacecraft Environmental 2006 AFI 32-7061
Baseline Survey of Launch-Processing
Site
13. | Health Hazard Analysis Reports Throughout AFI 91-202
Program
14. | Safety Assessment Reports Throughout
Program
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15. | Hazardous Materials Handling Plan 2002 AFI 32-7086, EO 12856
16. | Raw Instrument Data Packets NPP launch —
15 mos
17. | IDPS xDR Sample Data Output NPP launch —
15 mos
18. | Field Terminal Segment Specification
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CONTRACT DATA REQUIREMENTS LIST

OMB

Form Approved

No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
NPOESS EMD Phase XXXXXXKXXXXXXXXXX
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A023 Contract Funds Status Report (CFSR) NPOESS EMD CFSR
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81466/T (FILL-IN) IPO/ADA
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT REQUIRED Quarterly BLK 16 b. COPIES BLK 16
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. ADDRESSEE Final
SUBMISSION
N F BLK 16 Draft Reg Rep
16. REMARKS PO ADA 1 1 0
Block 4 PCO 0 1 0
Para 10. A reconciliation of the CFSR and CPR shall be submitted as an attachment to the CFSR. DCMA ACO 0 1 0
Each submission shall:
. ) ) SMC/CIP 0 1 0
a) Contain a separate page for each fiscal year (FY) of funds obligated on contract, by CLIN
and appropriation.
b) Contain a total page for all CLINs, appropriations and FYs.
c¢) CFSR data shall be reconciled to the Government's FY end of 30 September, if the
contractor’'s FY end does not coincide with the Government's.
d) Report shall contain forecast by month for the next six months, by quarter for the remaining
FY, and by year for the remaining FYs.
e) The CFSR shall be submitted electronically each quarter.
Block 11
Last day of the contractor’'s most current accounting period.
Block 12
Submit not later than 5th calendar day of the month after the close of the first accounting period
following contract award
Block 13
Submit not later than the 24th calendar day of the month.
Block 14
Paragraph b. Transmittal letter only required for PCO copy.
15. Tota|  — 1 2 0
G. PREPARED BY H. DATE |. APPROVED BY J. DATE

17. PRICE GROUP

18. ESTIMATED TOTAL PRICE

Page_1 of 1 Pages

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC

D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR

NPOESS EMD Phase XXXXXXXXXXXX
1. DATAITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A024 Cost Data Summary Report (CDSR), DD Form 1921 NPOESS EMD CDSR
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-FNCL-81565/T (FILL-IN) IPO/ADA/Program Control
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

LT REQUIRED BLK 16 BLK 16 b. COPIES BLK 16
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. ADDRESSEE Final

SUBMISSION

N F BLK 16 BLK 16 Draft Reg Rep

16. REMARKS IPO Program 0 1 0
Control
Block 4 (cont) PCO 0 1 0
Reporting levels shall be in accordance with the Contract Cost Data Reporting Data Plan (CCDRDP),
pages 2 through 4 of CDRL A024, and the CWBS. The approved CCDRDP will be provided to the
contractor 30 days after contract award. The contractor will map the SWBS Annex A to Section L OSD/PA&E -CCDR 0 1 0
reporting levels to the CWBS no later than 60 days after contract award. PO
Block 10, 11,12, & 13
Submissions shall be prepared in accordance with the approved CCDRDP provisions, the WBS data
dictionary and the CCDR manual. The CCDR Manual may be obtained from the CCDR WEB site at
http://ccdr.pae.osd.mil. CCDR data is still required when this procurement becomes a firm fixed price
contract.
Block 14 (cont)
Submissions to the addressees shall be prepared in accordance with the approved CCDRDP
provisions for CCDR Report Media.
15. Tota|  e— 0 3 0
G. PREPARED BY H. DATE |. APPROVED BY J. DATE

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE

Page 1 of 3 Pages

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
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NPOESS EMD Phase
Contractor Cost Data Reporting (CCDR) Data Plan

This plan describes the requirements of the contractor cost reporting system for the NPOESS EMD contract.

The contractor shall furnish the cost data reports described below. The table in Annex A to Section L&M of the
RFP details the work breakdown structure (WBS) elements. The reporting level of the Contractor WBS (CWBS)
shall be at least one level below the lowest level provided in the WBS. The WBS element dictionary is also
contained the Annex A to Section L&M of the RFP.

The latest version of the Contract Cost Data Reporting (CCDR) Manual, located at the CCDR WEB site
(http://ccdr.pae.osd.mil) provides the specific instructions presented in this plan and provides the guidance for
cost reporting of the reports listed below.

Work Breakdown Structure.

The work breakdown structure (WBS) will be the central mechanism for describing this program’s content. MIL-
STD-881B, “Work Breakdown Structures for Defense Materiel Items,” serves as the basis for developing the
WBS. Additionally, the IPO has identified specific reporting elements based on management interest in cost, risk
and technology. The contractor shall deliver a contract WBS to the Government that represents the entire effort
for the contract as specified by this contract. The contractor is free to extend WBS elements below the agreed
upon reporting levels to reflect how the work will be performed and managed. If the contractor does not provide
under this contact any WBS element(s) listed, the Contractor should indicate that element with an “NA” (Not
Applicable) on the initial report and the WBS element may be omitted from subsequent submissions. However, if
during the performance of this contract the WBS element becomes applicable, costs for the WBS element must
be segregated and reported. The contractor shall deliver a contract WBS to the Government that represents the
entire effort for the contract.

CCDR Reporting.

The requirement for cost data reports applies to each major contractor and/or subcontractor for all elements of the
WBS for which each is wholly or partially responsible. The prime contractor is expected to collect and validate all
submission from subcontractors and team members. This will include a separate submission from each partner in
a teamed effort, as well as a submission for the team as a single entity.

All non-recurring tooling costs shall be reported as annotated for each WBS element at the element at the level
incurred and not at the level of the agreed-to-billing to the government.

The prime contractor(s) or team(s) shall provide separate detailed purchased equipment listings of the CFE items
for each level 3/4 element in the entire work breakdown structure. These lists shall provide the quantity, cost, and
nomenclature for each item, and shall be submitted with the initial CCDR reports and at contract completion. To
ensure proper traceabilty the summation of cost information each of these lists must equal those purchased
equipment costs reported on the DD Form 1921-1 form.

The information provided for same-level WBS elements should sum to the Total Cost (or Hours) for the Total
Project. For each WBS element for which a Functional Cost-Hour report (DD Form 1921-1) is indicated, separate
submittals for Non-Recurring and Recurring are required in accordance with the CCDR Manual . A separate DD
Form 1921-1 for Total is not required for those WBS elements which have only Non-Recurring or only Recurring
Costs. For these WBS elements, on DD Form 1921-1 indicated a Non-Recurring/Total or Recurring/total should
be submitted.

Each contractor shall submit the following three report formats:

1921 Report (Cost Data Summary Report). This report aggregates actual costs and units produced
against WBS elements and categorizes them as either recurring or non-recurring costs. Overhead expenses
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(e.g., general and administrative expenses, profit fee) are not included in the WBS element costs and are
reported separately at the bottom of the report. (Reference CDRL A025)

1921-1 Report (Functional Cost Hour Report). This report displays actual costs by functional category
(i.e., engineering, tooling, quality control, manufacturing, and other): each functional area is broken out by direct
labor hours and cost category (e.g., direct labor, material, overhead). General and administrative (G&A)
expenses and profits or fees are reported separately. (Reference CDRL A026)

1921-2 Report (Progress Curve Report) This report shows, for selected reporting elements only actual
and estimated to complete recurring costs (only) by unit or lot. (Reference CDRL A027

Reporting Frequency.

The reporting frequency will be tied to significant events in the life of the contract. The contractor shall submit
reports for elements denoted as “AR,” “CC,” or “A” on the frequency based on a mapping, which shall be
approved by the Government, of the CWBS to the table listed in the Sensor Work Breakdown Structure (SWBS)
in Annex A to Section L of the CFIl. The contractor will make the initial submission within 90 days after contract
award. Subsequent submissions will be made within 60 days of the following events: CDR, Test Readiness
Review, Functional Configuration Audit, Physical Configuration Audit, EDU completion, Formal Qualification
Review and final delivery of each flight unit. The contractor shall submit a final report within 60 days after all effort
under the contract is completed.

A: Annual Submission (End of Contractor’s fiscal year)
AR: As Required - reporting by milestones and major events
CC: Contract Completion

CCDR Report Media.

CCDR data will be prepared in accordance with Data Item Description of the specific report as listed in Block 4 of
each of the CCDR data CDRLs and formatted as prescribed by the Electronic Data Interchange (EDI) transaction
set 196 format. Information on this transaction set may be obtained from http://www.antd.nist.gov/fededi (select
version 3050 or as a linked site at the CCDR site shown above). The contractor will submit EDI-formatted reports
to by the following methods:
a) through a commercial Value Added Network (VAN) to the CCDR-Project Office VAN account
at the Defense Automatic Addressing Systems Center:

CCDR-Project Office

P.O. Box 005

1111 Jefferson Davis Highway

Arlington, VA 22202

b) to the IPO through normal IPO electronic data exchange procedures

A transmittal letter is only required for the PCO copy.
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204,
Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these

addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
NPOESS EMD Phase XXXXXXXXXXXX
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A025 Functional Cost-Hour Report (FCHR), DD Form 1921-1 NPOESS EMD FCHR
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-FNCL-81566/T (FILL-IN) IPO/ADA/Program Control
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT REQUIRED BLK 16 BLK 16 b. COPIES BLK 16
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. ADDRESSEE Final
SUBMISSION
N F BLK 16 BLK 16 Draft Reg R
ep
16. REMARKS IPO Program 0 1 0
Control
Block 4 (cont) PCO 0 1 0
Reporting levels shall be in accordance with the Contract Cost Data Reporting Data Plan (CCDRDP),
pages 2 through 4 of CDRL A024, and the CWBS. The approved CCDRDP will be provided to the
contractor 30 days after contract award. The contractor will map the SWBS Annex A to Section L OSDIPA&E -CCDR 0 1 0
reporting levels to the CWBS no later than 60 days after contract award. PO
Block 10,11,12, & 13
Submissions shall be prepared in accordance with the approved CCDRDP provisions, the WBS data
dictionary and the CCDR manual. The CCDR Manual may be obtained from the CCDR WEB site at
http://ccdr.pae.osd.mil. CCDR data is still required when this procurement becomes a firm fixed price
contract.
Block 14 (cont)
Submissions to the addressees shall be prepared in accordance with the approved CCDRDP
provisions for CCDR Report Media.
15. Tota|  e— 0 3 0
G. PREPARED BY H. DATE |. APPROVED BY J.
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete CONTRACT

DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188
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Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302,
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
NPOESS EMD Phase XXXXXXXXXXXX
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A027 Progress Curve Report (PCR), DD Form 1921-2 NPOESS EMD PCR
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-FNCL-81567A/T (FILL-IN) IPO/ADA/Program Control
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT REQUIRED BLK 16 BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. ADDRESSEE Final
SUBMISSION
N F BLK 16 BLK 16 Draft Reg R
ep
16. REMARKS IPO Program 0 1 0
Control
Block 4 (cont) PCO 0 1 0
Reporting levels shall be in accordance with the Contract Cost Data Reporting Data Plan (CCDRDP),
pages 2 through 4 of CDRL AO25, and the CWBS. The approved CCDRDP will be provided to the
contractor 30 days after contract award. The contractor will map the SWBS Annex A Section L reporting
levels to the CWBS no later than 60 days after contract award. OSD/PA&E -CCDR 0 1 0
PO
Block 10,11,12, & 13
Submissions shall be prepared in accordance with the approved CCDRDP provisions, the WBS data
dictionary and the CCDR manual. The CCDR Manual may be obtained from the CCDR WEB site at
http://ccdr.pae.osd.mil. CCDR data is still required when this procurement becomes a firm fixed price
contract.
Block 14 (cont)
Submissions to the addressees shall be prepared in accordance with the approved CCDRDP provisions
for CCDR Report Media.
15. Tota|  — 0 4 0
G. PREPARED BY H. DATE |. APPROVED BY J.
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages
DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
Form Approved

CONTRACT DATA REQUIREMENTS LIST

OMB No. 0704-0188
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Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204,
Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these
addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEMITEM E. CONTRACT/PR.NO F. CONTRACTOR
NPOESS EMD Phas XXXXXXXXXXX
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
AO Cost Performance Report (CPR NPOESS EMD CPR
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81466/T (FILL-IN) IPO/ADA
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT REQUIRED Monthly BLK 16 b. COPIES BLK 16
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. ADDRESSEE Final
SUBMISSION
N F BLK 16 BLK 16 Draft Reg R
ep
16. REMARKS IPO ADA 1 1 0
Block 4: PCO 0 1 0
a. The CPR shall be submitted electronically, using the ANSI ASC X.12, Transaction Set 839
Version 3050. DCMAACO ! 0
b. Report direct at the CWBS reporting level. smcicip 1 0
A reconciliation of the CPR and the CFSR shall be submitted quarterly as an attachment to
the CFSR.
d. For Format 5, the contractor shall provide the top five (5) reporting level cumulative negative
cost drivers in dollars (ranked in descending order of criticality). Each report shall discuss
technical status of these drivers. This discussion shall include current status (changes
since last month), potential impacts to cost or schedule (positive or negative), anticipated
problem solution, and the current projected cost at completion for each element. Also, all of
the cumulative negative cost variance drivers greater than negative 10% and $100K should
also be reported and discussed. In addition, the contractor should provide a narrative
discussion of any positive cost variances that would make the top 5 cost drivers if included.
e. For Format 5, the contractor shall provide the cumulative negative schedule drivers (ranked
in descending order of criticality) that are on the critical path. Each report shall discuss
technical and schedule status of these drivers. This discussion shall include current status
(changes since last month), potential impacts to schedule, and the anticipated problem
solution. In addition, any elements, which reported a significant (current drivers with equal to
or greater than 10% and $50K) positive or negative variance change, should also be
reported and discussed.
f.  The Government reserves the right to modify, increase or decrease both the initial listing as
well as the updates. In addition, the Government reserves the right to request additional
information for those reporting level WBS elements (not included in the top 5 list) that have
experienced significant shifts in status from previous months.
Block 11 Last day of the contractor’'s most current accounting period.
Block 12 Submit not later than 5th work day of the month after the close of the first accounting
period following contract award
Block 13 Formal submittal of the CPR (Formats 1 — 5) will be submitted by the 20" calendar of the
particular month.
Block 14 Transmittal letter only required for PCO
G. PREPARED BY H. DATE |. APPROVED BY — J
2 March 01 2
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 2 Pages
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